

Initial Project Planning Template

Date	4 July 2026
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Preprocessing	USN-1	As a developer, I want to collect and preprocess the credit card applicant dataset so that it is clean and suitable for model training.	3	High	All Team Members	02-06-2026	12-06-2026
Sprint-1	Feature Engineering	USN-2	As a developer, I want to transform and encode the dataset features to improve model performance.	2	High	All Team Members	13-06-2026	20-06-2026
Sprint-2	Model Development	USN-3	As a developer, I want to train multiple machine learning models and compare their performance.	4	High	All Team Members	21-06-2026	30-06-2026
Sprint-1	Web Application	USN-4	As a user, I want to enter applicant details through a web interface and receive an instant approval prediction.	3	Medium	All Team Members	01-07-2026	07-07-2026

Sprint-1	Model Deployment	USN-5	As an administrator, I want to deploy the trained model using IBM Watson Machine Learning for cloud-based predictions.	2	Medium	All Team Members	08-07-2026	11-07-2026
----------	------------------	-------	--	---	--------	------------------	------------	------------